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ESTIMATE RUN 06/02/2016

ESTIMATE SUMMARY 09:38:18

CONTID: C18367         ESTIMATE NO: 0016 PROG 2005

PCN: 18367-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25/FILLMORE INTERCHANGE PERCENT TIME:

PROJECT NO: IM0252-414                    

I-25/FILLMORE INTERCHANGE

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING

7353 S. EAGLE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80112-4223(303)627-2600 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,995,493.32 PARTICIPATING $ $ 629,179.07

AWARD PROJECT AMT: 11,548,549.80 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -122,848.12

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.00

WORK DAYS

WORK DAYS

82.83%

2,059,325.55

629,179.07

506,330.95

506,330.95

$

$

$

$

9,936,167.77

0.00

9,936,167.77

367,600.06

10,303,767.83

-173,228.25

0.00

10,130,539.58

0.00

AMOUNT DUE 10,130,539.58 506,330.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 506,330.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

261.0 TIME ALLOW: 300

ORIG TIME ALLOW: 310

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/26/201505/31/2016

08/21/2014

10/31/2014

11/20/2014

01/26/2015
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PCN: 18367-BID    ESTIMATE RUN 06/02/2016

PROJECT: IM0252-414                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:38:18

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

100,000.001.000

0.00

1.000

L S 

100,000.00000

0010 Removal of Tree 63.000

3.000

202-00010  
 

44,880.0066.000

2,040.00

66.000

EACH

680.00000

0015 Removal of Inlet 2.000

0.000

202-00019  
 

1,380.002.000

0.00

2.000

EACH

690.00000

0020 *Removal of Delineator 9.000

0.000

202-00090  
 

180.009.000

0.00

9.000

EACH

20.00000

0025 Removal of Concrete Median Cover Material 204.000

59.000

202-00190  
 

1,578.00263.000

354.00

263.000

SY  

6.00000

0030 Removal of Sidewalk 669.000

43.000

202-00200  
 

6,052.00712.000

365.50

712.000

SY  

8.50000

0035 Removal of Curb and Gutter 1,815.000

165.000

202-00203  
 

7,128.001,980.000

594.00

1,980.000

LF  

3.60000

0040 Removal of Concrete Pavement 30.000

0.000

202-00210  
 

1,050.0030.000

0.00

30.000

SY  

35.00000

0045 *Removal of Asphalt Mat 21,580.000

0.000

202-00220  
 

183,430.0021,580.000

0.00

21,580.000

SY  

8.50000

0050 *Removal of Asphalt Mat (Planing) 4,106.000

27.000

202-00240  
 

12,812.304,133.000

83.70

8,800.000

SY  

3.10000

0055 *Removal of Pavement Marking 8,927.000

0.000

202-00250  
 

8,927.008,927.000

0.00

10,000.000

SF  

1.00000
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PCN: 18367-BID    ESTIMATE RUN 06/02/2016

PROJECT: IM0252-414                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:38:18

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 *Removal of Light Standard 22.000

0.000

202-00700  
 

4,620.0022.000

0.00

24.000

EACH

210.00000

0065 Removal of Light Standard Foundation 16.000

0.000

202-00705  
 

5,920.0016.000

0.00

22.000

EACH

370.00000

0070 *Removal of Ground Sign 24.000

34.000

202-00810  
 

4,350.0058.000

2,550.00

58.000

EACH

75.00000

0075 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

5,300.001.000

0.00

1.000

L S 

5,300.00000

0080 *Removal of Guardrail Type 3 3,798.000

0.000

202-01130  
 

13,293.003,798.000

0.00

3,798.000

LF  

3.50000

0085 Embankment Material (Complete In Place) 27,607.000

5.000

203-00060  
 

497,016.0027,612.000

90.00

27,612.000

CY  

18.00000

0090 Muck Excavation 490.000

0.000

203-00100  
 

4,900.00490.000

0.00

500.000

CY  

10.00000

0095 Blading 33.000

0.000

203-01500  
 

3,960.0033.000

0.00

100.000

HOUR

120.00000

0100 Dozing 68.000

20.000

203-01550  
 

10,560.0088.000

2,400.00

100.000

HOUR

120.00000

0105 *Potholing 105.000

0.000

203-01597  
 

35,700.00105.000

0.00

105.000

HOUR

340.00000

0110 Sweeping (With Pickup Broom) 142.500

6.000

203-01622  
 

28,215.00148.500

1,140.00

148.500

HOUR

190.00000
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PCN: 18367-BID    ESTIMATE RUN 06/02/2016

PROJECT: IM0252-414                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:38:18

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 Structure Excavation 735.000

48.000

206-00000  
 

5,872.50783.000

360.00

783.000

CY  

7.50000

0120 Topsoil 586.000

0.000

207-00205  
 

8,790.00586.000

0.00

1,465.000

CY  

15.00000

0125 *Erosion Log (12 Inch) 2,768.000

0.000

208-00002  
 

9,134.402,768.000

0.00

3,000.000

LF  

3.30000

0130 *Silt Fence 7,794.000

0.000

208-00020  
 

9,352.807,794.000

0.00

7,794.000

LF  

1.20000

0135 Concrete Washout Structure 2.000

0.000

208-00045  
 

1,680.002.000

0.00

6.000

EACH

840.00000

0140 *Storm Drain Inlet Protection 10.000

0.000

208-00050  
 

800.0010.000

0.00

35.000

EACH

80.00000

0145 Vehicle Tracking Pad 13.000

0.000

208-00070  
 

19,500.0013.000

0.00

13.000

EACH

1,500.00000

0150 Removal and Disposal of Sediment (Labor) 666.500

33.000

208-00103  
 

20,985.00699.500

990.00

750.000

HOUR

30.00000

0155 Removal and Disposal of Sediment (Equipment) 254.500

37.000

208-00105  
 

23,903.00291.500

3,034.00

750.000

HOUR

82.00000

0160 Erosion Control Supervisor 258.000

23.000

208-00205  
 

9,835.00281.000

805.00

281.000

HOUR

35.00000

0165 *Reset Guardrail Type 3 464.000

0.000

210-01130  
 

4,640.00464.000

0.00

464.000

LF  

10.00000
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PCN: 18367-BID    ESTIMATE RUN 06/02/2016

PROJECT: IM0252-414                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:38:18

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 Adjust Manhole 3.000

1.000

210-04010  
 

3,000.004.000

750.00

5.000

EACH

750.00000

0175 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

2.000

EACH

500.00000

0180 Adjust Well 0.000

0.000

210-04070  
 

0.000.000

0.00

0.000

EACH

1,300.00000

0185 *Seeding (Native) 0.500

2.400

212-00006  
 

1,537.002.900

1,272.00

9.490

ACRE

530.00000

0190 *Soil Conditioning 0.500

2.400

212-00032  
 

5,510.002.900

4,560.00

9.490

ACRE

1,900.00000

0195 *Bonded Fiber Matrix 4.800

0.000

213-00150  
 

12,000.004.800

0.00

9.490

ACRE

2,500.00000

0200 *Soil Retention Blanket (Straw/Coconut) 2,716.000

7,505.000

216-00041  
 

20,442.0010,221.000

15,010.00

17,586.000

SY  

2.00000

0205 *Turf Reinforcement Mat (Class 2) 509.000

1,250.000

216-00302  
 

8,795.001,759.000

6,250.00

1,976.000

SY  

5.00000

0210 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

40.000

HOUR

46.00000

0215 Aggregate Base Course (Class 6) 17,913.040

421.190

304-06000  
 

293,347.6818,334.230

6,739.04

20,000.000

TON 

16.00000

0216 Added Item (Dollar)/ Price Reduction ABC (Class 6) 
Gradation Deviation

-787.970

0.000

900-00006  
 

-787.97-787.970

0.00

0.000

DOL 

1.00000



CONTID: C18367         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 18367-BID    ESTIMATE RUN 06/02/2016

PROJECT: IM0252-414                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:38:18

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0217 Added Item (Dollar)/ Price Reduction for Overloaded ABC
Haul Vehicles

-160.000

0.000

900-00006  
 

-160.00-160.000

0.00

0.000

DOL 

1.00000

0220 *Hot Mix Asphalt (Patching) (Asphalt) 296.130

0.000

403-00720  
 

124,374.60296.130

0.00

296.130

TON 

420.00000

0225 *Emergency Pothole Repair 14.130

0.000

403-00800  
 

16,956.0014.130

0.00

14.130

TON 

1,200.00000

0230 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 9,251.130

0.000

403-34841  
 

814,099.449,251.130

0.00

9,339.000

TON 

88.00000

0235 *Hot Mix Asphalt (Grading SX) (100) (PG 70-28) 195.240

0.000

403-34861  
 

21,476.40195.240

0.00

3,800.000

TON 

110.00000

0237 Added Item (Dollar)/ Price Reduction HMA Overloaded 
Haul Vehicles

-2,019.360

0.000

900-00006  
 

-2,019.36-2,019.360

0.00

0.000

DOL 

1.00000

0240 *Emulsified Asphalt (Slow-Setting) 1,282.000

0.000

411-10255  
 

7,051.001,282.000

0.00

3,000.000

GAL 

5.50000

0245 *Emulsified Asphalt (Prime Coat) 0.000

0.000

411-10300  
 

0.000.000

0.00

0.000

GAL 

8.00000

0250 *Drilled Caisson (18 Inch) 0.000

8.000

503-00018  
 

512.008.000

512.00

32.000

LF  

64.00000

0255 *Drilled Caisson (36 Inch) 0.000

108.000

503-00036  
 

35,640.00108.000

35,640.00

110.000

LF  

330.00000

0260 *Drilled Caisson (42 Inch) 17.000

0.000

503-00042  
 

6,970.0017.000

0.00

17.000

LF  

410.00000
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PCN: 18367-BID    ESTIMATE RUN 06/02/2016

PROJECT: IM0252-414                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:38:18

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0265 *Drilled Caisson (48 Inch) 20.000

20.000

503-00048  
 

17,600.0040.000

8,800.00

40.000

LF  

440.00000

0270 *Drilled Caisson (54 Inch) 21.000

21.000

503-00054  
 

22,260.0042.000

11,130.00

42.000

LF  

530.00000

0275 Riprap (12 Inch) 70.000

0.000

506-00212  
 

8,400.0070.000

0.00

75.000

CY  

120.00000

0280 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

61.000

CY  

320.00000

0283 Pedestrian Railing (Steel) Added By CO #011 85.000

0.000

514-00200  
 

10,200.0085.000

0.00

85.000

LF  

120.00000

0285 Concrete Class B 15.600

0.000

601-01000  
 

12,012.0015.600

0.00

33.000

CY  

770.00000

0290 *Reinforcing Steel 893.000

0.000

602-00000  
 

625.10893.000

0.00

1,406.000

LB  

0.70000

0295 Inlet Type C (5 Foot) 0.000

1.000

604-00305  
 

2,200.001.000

2,200.00

1.000

EACH

2,200.00000

0295 MATERIAL ALLOWANCE Inlet Hardware 1.000

-1.000

0.000.000

-800.00EACH

800.00000

0300 Inlet Type C (10 Foot) 0.000

1.000

604-00310  
 

2,800.001.000

2,800.00

1.000

EACH

2,800.00000

0305 Inlet Type D (Special) (10 Foot) 2.000

0.000

604-00511  
 

11,400.002.000

0.00

2.000

EACH

5,700.00000



CONTID: C18367         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 18367-BID    ESTIMATE RUN 06/02/2016

PROJECT: IM0252-414                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:38:18

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0310 Inlet Type R  L 5 (5 Foot) 3.000

0.000

604-19105  
 

11,100.003.000

0.00

3.000

EACH

3,700.00000

0310 MATERIAL ALLOWANCE Inlet Hardware 0.000

0.000

0.000.000

0.00EACH

1,755.00000

0315 Inlet Type R  L 5 (10 Foot) 3.000

0.000

604-19110  
 

12,300.003.000

0.00

3.000

EACH

4,100.00000

0315 MATERIAL ALLOWANCE Inlet Hardware 0.000

0.000

0.000.000

0.00EACH

1,992.00000

0315 MATERIAL ALLOWANCE Inlet Hardware 0.000

0.000

0.000.000

0.00EACH

1,992.00000

0315 MATERIAL ALLOWANCE Inlet Hardware 0.000

0.000

0.000.000

0.00EACH

1,325.00000

0320 Inlet Type R  L 10 (5 Foot) 4.000

0.000

604-19205  
 

21,200.004.000

0.00

4.000

EACH

5,300.00000

0320 MATERIAL ALLOWANCE Inlet Hardware 0.000

0.000

0.000.000

0.00EACH

3,668.00000

0320 MATERIAL ALLOWANCE Inlet Hardware 0.000

0.000

0.000.000

0.00EACH

2,825.00000

0325 Inlet Type R  L 10 (10 Foot) 2.000

0.000

604-19210  
 

10,600.002.000

0.00

2.000

EACH

5,300.00000

0330 Vane Grate Inlet (5 Foot) 3.000

0.000

604-25005  
 

8,400.003.000

0.00

3.000

EACH

2,800.00000
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PCN: 18367-BID    ESTIMATE RUN

PROJECT: IM0252-414                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0330 MATERIAL ALLOWANCE Inlet Hardware 0.000

0.000

0.000.000

0.00EACH

875.00000

0330 MATERIAL ALLOWANCE Inlet Hardware 0.000

0.000

0.000.000

0.00EACH

1,992.00000

0335 Manhole Slab Base (10 Foot) 4.000

0.000

604-30010  
 

9,600.004.000

0.00

4.000

EACH

2,400.00000

0335 MATERIAL ALLOWANCE Prcst Conc Manhole 0.000

0.000

0.000.000

0.00EACH

925.00000

0335 MATERIAL ALLOWANCE Prcst Conc Manhole 0.000

0.000

0.000.000

0.00EACH

925.00000

0340 Manhole Slab Base (15 Foot) 1.000

0.000

604-30015  
 

4,300.001.000

0.00

1.000

EACH

4,300.00000

0345 *Guardrail Type 3 (6-3 Post Spacing) 1,328.000

0.000

606-00301  
 

21,248.001,328.000

0.00

2,013.000

LF  

16.00000

0350 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

2.000

EACH

1,200.00000

0355 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

1.000

EACH

670.00000

0360 *End Anchorage (Nonflared) 4.000

0.000

606-02003  
 

7,200.004.000

0.00

4.000

EACH

1,800.00000

0365 Fence (Plastic) 1,680.000

0.000

607-11525  
 

6,720.001,680.000

0.00

1,800.000

LF  

4.00000
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PCN: 18367-BID    ESTIMATE RUN 06/02/2016

PROJECT: IM0252-414                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:38:18

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0370 Concrete Sidewalk (6 Inch) 647.000

0.000

608-00006  
 

29,762.00647.000

0.00

1,162.000

SY  

46.00000

0375 Concrete Curb Ramp 75.000

0.000

608-00010  
 

9,750.0075.000

0.00

226.000

SY  

130.00000

0380 Curb and Gutter Type 2 (Section I-B) 340.000

1,270.000

609-21010  
 

22,540.001,610.000

17,780.00

2,288.000

LF  

14.00000

0385 Curb and Gutter Type 2 (Section II-B) 1,647.000

369.000

609-21020  
 

30,240.002,016.000

5,535.00

2,379.000

LF  

15.00000

0390 Median Cover Material (4 Inch Patterned Concrete) 924.000

0.000

610-00024  
 

4,620.00924.000

0.00

30,322.000

SF  

5.00000

0395 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

94.000

EACH

19.00000

0400 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

81.000

EACH

20.00000

0405 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

8.000

EACH

21.00000

0410 *Reflector Strip (4 Inch) 0.000

0.000

612-00070  
 

0.000.000

0.00

2,248.000

EACH

21.00000

0415 *1 Inch Electrical Conduit (Plastic) 505.000

0.000

613-01100  
 

2,525.00505.000

0.00

1,160.000

LF  

5.00000

0420 *2 Inch Electrical Conduit (Plastic) 3,883.000

934.000

613-01200  
 

38,536.004,817.000

7,472.00

6,600.000

LF  

8.00000
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PCN: 18367-BID    ESTIMATE RUN 06/02/2016

PROJECT: IM0252-414                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:38:18

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0425 *3 Inch Electrical Conduit (Plastic) 1,078.000

358.000

613-01300  
 

15,796.001,436.000

3,938.00

2,095.000

LF  

11.00000

0426 3 In Elec Cond (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

0.000

LF  

28.50000

0427 4 In Elec Cond (P) 314.000

0.000

613-01400  
 

5,338.00314.000

0.00

314.000

LF  

17.00000

0428 2 In Elec Cond (Bored) 840.000

0.000

613-00206  
 

16,800.00840.000

0.00

1,100.000

LF  

20.00000

0429 4 In Elec Cond (Bored) 130.000

0.000

613-00408  
 

5,720.00130.000

0.00

130.000

LF  

44.00000

0430 *Pull Box (Special) 18.000

0.000

613-07000  
 

6,840.0018.000

0.00

43.000

EACH

380.00000

0435 *EMS Ball Marker 14.000

0.000

613-07070  
 

364.0014.000

0.00

33.000

EACH

26.00000

0440 *Wiring 0.400

0.000

613-10000  
 

28,560.000.400

0.00

1.000

L S 

71,400.00000

0445 *Breakaway Wiring System 8.000

5.000

613-10015  
 

338.0013.000

130.00

29.000

EACH

26.00000

0446 Added Item (Lump Sum)/ Install Interconnect 1.000

0.000

900-00014  
 

3,245.001.000

0.00

1.000

L S 

3,245.00000

0447 Added Item (Lump Sum)/ Install Traffic Control Cabinet 
Interconnect

0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

6,560.00000
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PCN: 18367-BID    ESTIMATE RUN 06/02/2016

PROJECT: IM0252-414                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:38:18

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0450 *Luminaire (LED) (13,360 Lumens) 14.000

0.000

613-13000  
 

22,400.0014.000

0.00

33.000

EACH

1,600.00000

0455 *Luminaire (Special) 0.000

0.000

613-16000  
 

0.000.000

0.00

8.000

EACH

2,000.00000

0460 *Luminaire (Special) Induction (165 Watt) 4.000

0.000

613-16020  
 

8,000.004.000

0.00

4.000

EACH

2,000.00000

0465 *Light Standard and Luminaire (Pedestrian) 6.000

0.000

613-30005  
 

37,200.006.000

0.00

6.000

EACH

6,200.00000

0465 MATERIAL ALLOWANCE Luminaire, Road 0.000

0.000

0.000.000

0.00EACH

4,633.00000

0470 *Light Standard Metal (35 Foot) 14.000

0.000

613-34350  
 

40,600.0014.000

0.00

29.000

EACH

2,900.00000

0470 MATERIAL ALLOWANCE Light Standard 21.000

0.000

25,032.0021.000

0.00EACH

1,192.00000

0475 *Light Standard Foundation 13.000

15.000

613-40010  
 

27,160.0028.000

14,550.00

29.000

EACH

970.00000

0475 MATERIAL ALLOWANCE Anchor Bolts 15.000

-15.000

0.000.000

-8,055.00EACH

537.00000

0480 *Lighting Control Center (Pedestal Only) 0.000

0.000

613-50105  
 

0.000.000

0.00

4.000

EACH

510.00000

0485 *Temporary Lighting 0.000

0.000

613-50210  
 

0.000.000

0.00

1.000

L S 

4,000.00000
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PCN: 18367-BID    ESTIMATE RUN 06/02/2016

PROJECT: IM0252-414                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:38:18

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0490 *Sign Panel (Class I) 32.000

0.000

614-00011  
 

576.0032.000

0.00

513.000

SF  

18.00000

0490 MATERIAL ALLOWANCE Traf Sign Steel 361.000

0.000

2,833.85361.000

0.00SF  

7.85000

0495 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

218.000

SF  

19.00000

0495 MATERIAL ALLOWANCE Traf Sign Steel 218.000

0.000

2,310.80218.000

0.00SF  

10.60000

0500 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

644.000

SF  

25.00000

0500 MATERIAL ALLOWANCE Traf Sign Steel 635.500

0.000

7,880.20635.500

0.00SF  

12.40000

0505 *Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000.000

0.00

66.000

LF  

43.00000

0510 *Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

0.000.000

0.00

428.000

LF  

26.00000

0515 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01572  
 

0.000.000

0.00

368.000

LF  

33.00000

0520 *Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

0.000.000

0.00

4.000

EACH

2,100.00000

0525 *Monotube Overhead Sign Cantilever (18 Inch Diameter) 1.000

0.000

614-31800  
 

30,400.001.000

0.00

1.000

EACH

30,400.00000
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PCN: 18367-BID    ESTIMATE RUN

PROJECT: IM0252-414                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0525 MATERIAL ALLOWANCE Overhead Sign Str 0.000

0.000

0.000.000

0.00EACH

23,850.00000

0527 Added Item (Dollar)/ P/R Caisson Concrete Sign #185 -93.050

0.000

900-00006  
 

-93.05-93.050

0.00

0.000

DOL 

1.00000

0530 *Monotube Overhead Sign Bridge (16 Inch Diameter) 0.000

0.000

614-41600  
 

0.000.000

0.00

1.000

EACH

39,000.00000

0530 MATERIAL ALLOWANCE Overhead Sign Str 1.000

0.000

31,200.001.000

0.00EACH

31,200.00000

0535 *Monotube Overhead Sign Bridge (18 Inch Diameter) 0.000

0.000

614-41800  
 

0.000.000

0.00

1.000

EACH

43,900.00000

0535 MATERIAL ALLOWANCE Overhead Sign Str 1.000

0.000

35,150.001.000

0.00EACH

35,150.00000

0540 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

12.000

EACH

490.00000

0540 MATERIAL ALLOWANCE Traffic Equipment 12.000

0.000

4,704.0012.000

0.00EACH

392.00000

0545 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

24.000

EACH

710.00000

0545 MATERIAL ALLOWANCE Traffic Equipment 24.000

0.000

13,632.0024.000

0.00EACH

568.00000

0550 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

12.000

EACH

1,400.00000
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PCN: 18367-BID    ESTIMATE RUN

PROJECT: IM0252-414                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0550 MATERIAL ALLOWANCE Traffic Equipment 12.000

0.000

13,440.0012.000

0.00EACH

1,120.00000

0555 *Vehicle Detection System (Single Camera) 0.000

0.000

614-72895  
 

0.000.000

0.00

8.000

EACH

6,100.00000

0555 MATERIAL ALLOWANCE Traffic Equipment 8.000

0.000

36,600.008.000

0.00EACH

4,575.00000

0560 *Traffic Signal Controller and Cabinet (Install Only) 0.000

0.000

614-75848  
 

0.000.000

0.00

2.000

EACH

770.00000

0565 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 0.000

0.000

614-81125  
 

0.000.000

0.00

1.000

EACH

10,900.00000

0565 MATERIAL ALLOWANCE Signal Pole 1.000

0.000

9,360.001.000

0.00EACH

9,360.00000

0570 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

2.000

EACH

12,700.00000

0570 MATERIAL ALLOWANCE Signal Pole 2.000

0.000

17,510.002.000

0.00EACH

8,755.00000

0575 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

0.000.000

0.00

1.000

EACH

14,300.00000

0575 MATERIAL ALLOWANCE Signal Pole 1.000

0.000

10,100.001.000

0.00EACH

10,100.00000

0580 *Traffic Signal-Light Pole Steel (2-30 Foot Mast Arm) 0.000

0.000

614-81230  
 

0.000.000

0.00

1.000

EACH

25,000.00000
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PCN: 18367-BID    ESTIMATE RUN

PROJECT: IM0252-414                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0580 MATERIAL ALLOWANCE Signal Pole 1.000

0.000

18,750.001.000

0.00EACH

18,750.00000

0585 *Traffic Signal-Light Pole Steel (2-40 Foot Mast Arm) 0.000

0.000

614-81240  
 

0.000.000

0.00

1.000

EACH

26,400.00000

0585 MATERIAL ALLOWANCE Signal Pole 1.000

0.000

23,050.001.000

0.00EACH

23,050.00000

0590 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

8.000

EACH

920.00000

0590 MATERIAL ALLOWANCE Pedestal Pole 8.000

0.000

4,920.008.000

0.00EACH

615.00000

0595 *Detour Pavement 8,907.000

0.000

621-00450  
 

418,629.008,907.000

0.00

8,907.000

SY  

47.00000

0597 Added Item (Lump Sum)/ VECP Phase Acceleration 
Incentive

1.000

0.000

900-00014  
 

43,961.501.000

0.00

1.000

L S 

43,961.50000

0600 18 Inch Drainage Pipe (Class 10) (Complete In Place) 1,457.000

56.000

624-30019  
 

114,988.001,513.000

4,256.00

1,513.000

LF  

76.00000

0605 36 Inch Drainage Pipe (Class 10) (Complete In Place) 3.000

0.000

624-30037  
 

3,600.003.000

0.00

3.000

LF  

1,200.00000

0610 48 Inch Drainage Pipe (Class 10) (Complete In Place) 15.000

0.000

624-30049  
 

4,350.0015.000

0.00

15.000

LF  

290.00000

0615 *Construction Surveying 0.960

0.000

625-00000  
 

90,144.000.960

0.00

1.000

L S 

93,900.00000
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PCN: 18367-BID    ESTIMATE RUN 06/02/2016

PROJECT: IM0252-414                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:38:18

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0620 *Construction Surveying (Hourly) 43.000

14.000

625-00001  
 

6,840.0057.000

1,680.00

57.000

HOUR

120.00000

0625 *Mobilization 0.904

0.000

626-00000  
 

1,039,600.000.904

0.00

1.000

L S 

1,150,000.00000

0630 Public Information Services 0.000

0.000

626-01000  
 

0.000.000

0.00

1.000

L S 

5,000.00000

0632 Added Item (Lump Sum)/ Public Information Services 
(Special)

0.800

0.100

900-00014  
 

19,395.000.900

2,155.00

0.900

L S 

21,550.00000

0635 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

74.000

GAL 

120.00000

0640 *Pavement Marking Paint (Waterborne) 358.000

0.000

627-00011  
 

9,666.00358.000

0.00

358.000

GAL 

27.00000

0641 *Added Item (Square Foot)/ Pavement Marking Paint 
(Waterbourne)(Word / Symbol)

1,628.000

0.000

900-00021  
 

10,256.401,628.000

0.00

1,628.000

SF  

6.30000

0643 *Added Item (Square Foot)/ Pavement Marking 
Paint(Waterbourne)(X-Walk- Stop Line)

5,353.000

0.000

900-00021  
 

22,482.605,353.000

0.00

5,353.000

SF  

4.20000

0645 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

482.000

SF  

12.00000

0650 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

594.000

SF  

15.00000

0655 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,424.000

SF  

11.00000
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PCN: 18367-BID    ESTIMATE RUN 06/02/2016

PROJECT: IM0252-414                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:38:18

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0660 *Flagging 2,949.000

131.500

630-00000  
 

73,932.003,080.500

3,156.00

4,000.000

HOUR

24.00000

0665 *Traffic Control Inspection 204.000

17.000

630-00007  
 

17,017.00221.000

1,309.00

221.000

DAY 

77.00000

0670 *Traffic Control Management 248.000

18.000

630-00012  
 

162,260.00266.000

10,980.00

310.000

DAY 

610.00000

0675 *Flashing Beacon (Portable) 3.600

0.000

630-80001  
 

2,196.003.600

0.00

4.000

EACH

610.00000

0680 *Barricade (Type 3 M-A) (Temporary) 18.000

0.000

630-80335  
 

1,800.0018.000

0.00

20.000

EACH

100.00000

0685 *Construction Traffic Sign (Panel Size A) 171.000

0.000

630-80341  
 

7,011.00171.000

0.00

190.000

EACH

41.00000

0690 *Construction Traffic Sign (Panel Size B) 121.500

0.000

630-80342  
 

4,981.50121.500

0.00

256.000

EACH

41.00000

0695 *Construction Traffic Sign (Panel Size C) 45.900

0.000

630-80343  
 

1,881.9045.900

0.00

51.000

EACH

41.00000

0700 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

86.000

SF  

20.00000

0705 *Portable Message Sign Panel 3.600

0.000

630-80355  
 

29,520.003.600

0.00

4.000

EACH

8,200.00000

0710 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

6.300

0.000

630-80358  
 

6,300.006.300

0.00

7.000

EACH

1,000.00000
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PCN: 18367-BID    ESTIMATE RUN 06/02/2016

PROJECT: IM0252-414                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:38:18

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0715 *Drum Channelizing Device 480.600

22.500

630-80360  
 

10,062.00503.100

450.00

559.000

EACH

20.00000

0720 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

5.000

EACH

40.00000

0723 *Portable Traffic Speed Monitor 3.600

0.000

630-80367  
 

20,700.003.600

0.00

4.000

EACH

5,750.00000

0725 Concrete Barrier (Temporary) 5,497.200

0.000

630-80370  
 

126,435.605,497.200

0.00

7,774.000

LF  

23.00000

0730 *Traffic Cone 225.000

0.000

630-80380  
 

1,350.00225.000

0.00

250.000

EACH

6.00000

0735 *Impact Attenuator (Temporary) 2,630.700

157.500

630-85011  
 

41,823.002,788.200

2,362.50

3,098.000

DAY 

15.00000

0740 *Mobile Attenuator 92.000

15.000

630-85041  
 

21,400.00107.000

3,000.00

200.000

DAY 

200.00000

0745 *Traffic Signal (Temporary) 1.000

0.000

630-86800  
 

81,600.001.000

0.00

1.000

L S 

81,600.00000

0746 Added Item (Each)/ Install Traffic Signal Heads with 
Arns

2.000

0.000

900-00007  
 

4,600.002.000

0.00

2.000

EACH

2,300.00000

0750 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0755 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000
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PCN: 18367-BID    ESTIMATE RUN 06/02/2016

PROJECT: IM0252-414                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:38:18

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0760 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

0.000

F A 

1.00000

0765 F/A Fuel Cost Adjustment -45,019.340

-655.370

700-70016  
 

-45,674.71-45,674.710

-655.37

-42,395.070

F A 

1.00000

0770 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

35,000.000

F A 

1.00000

0775 F/A Asphalt Cement Cost Adjustment -82,404.230

0.000

700-70019  
 

-82,404.23-82,404.230

0.00

-76,956.570

F A 

1.00000

0780 F/A On-The-Job Trainee 3,337.000

503.000

700-70021  
 

3,840.003,840.000

503.00

3,840.000

HOUR

1.00000

0785 F/A Dewatering 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0790 F/A Furnish and Install Electrical Services 6,156.100

0.000

700-70035  
 

6,156.106,156.100

0.00

25,000.000

F A 

1.00000

0795 Forced Accounts Utilities 24,279.300

0.000

700-70036  
 

24,279.3024,279.300

0.00

24,279.300

F A 

1.00000

0800 F/A Landscaping 1,355.850

0.000

700-70310  
 

1,355.851,355.850

0.00

5,000.000

F A 

1.00000

0805 F/A Erosion Control 73,866.110

0.000

700-70380  
 

73,866.1173,866.110

0.00

90,000.000

F A 

1.00000

0810 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000
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PROJECT: IM0252-414                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:38:18

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0812 F/A F/A Hotel Voucher 1,077.650

0.000

700-70034  
 

1,077.651,077.650

0.00

2,000.000

F A 

1.00000

CAT 5,689,621.26180,215.377,225,984.96CURRENT AMT0200 $ $ $

CAT NO0300 0300 Structure  I-17-QA 

0820 *Removal of Steel H or Pipe Piling 49.000

0.000

202-00004  
 

1,323.0049.000

0.00

49.000

LF  

27.00000

0825 Removal of Slope and Ditch Paving 595.000

0.000

202-00026  
 

4,165.00595.000

0.00

595.000

SY  

7.00000

0830 *Removal of Bridge 1.000

0.000

202-00400  
 

120,200.001.000

0.00

1.000

EACH

120,200.00000

0833 Added Item (Dollar)/ P/R Working Time Limitation 
Violation

-7,050.000

0.000

900-00006  
 

-7,050.00-7,050.000

0.00

0.000

DOL 

1.00000

0835 Sawing Concrete (8 Inch) 234.000

0.000

202-05008  
 

9,828.00234.000

0.00

234.000

LF  

42.00000

0840 *Sawing Concrete (Special) 234.000

0.000

202-05019  
 

9,594.00234.000

0.00

234.000

LF  

41.00000

0845 Structure Excavation 24.000

0.000

206-00000  
 

180.0024.000

0.00

24.000

CY  

7.50000

0850 Structure Backfill (Class 2) 0.000

18.000

206-00200  
 

720.0018.000

720.00

18.000

CY  

40.00000

0855 *Shoring 1.000

0.000

206-01750  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000
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PCN: 18367-BID    ESTIMATE RUN 06/02/2016

PROJECT: IM0252-414                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:38:18

CUMULATIVE
AMOUNT

CAT NO0300 0300 Structure  I-17-QA 

0860 *Shoring (Area 3) 1.000

0.000

206-01783  
 

40,000.001.000

0.00

1.000

L S 

40,000.00000

0865 *Shoring (Area 4) 1.000

0.000

206-01784  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000

0870 *Hot Mix Asphalt (Grading SX) (100) (PG 70-28) 0.000

0.000

403-34861  
 

0.000.000

0.00

135.000

TON 

110.00000

0875 Pile Tip 18.000

0.000

502-00460  
 

2,340.0018.000

0.00

18.000

EACH

130.00000

0875 MATERIAL ALLOWANCE Pile Driving Point 0.000

0.000

0.000.000

0.00EACH

65.00000

0880 *Dynamic Load Testing 1.000

0.000

502-02000  
 

7,500.001.000

0.00

1.000

L S 

7,500.00000

0885 Steel Piling (HP 12x74) 1,140.000

0.000

502-11274  
 

68,400.001,140.000

0.00

1,140.000

LF  

60.00000

0885 MATERIAL ALLOWANCE Steel Str Pile 180.000

0.000

6,040.80180.000

0.00LF  

33.56000

0890 *Drilled Caisson (48 Inch) 130.000

0.000

503-00048  
 

57,200.00130.000

0.00

130.000

LF  

440.00000

0895 Pedestrian Railing (Steel)(Special) 0.000

406.000

514-00201  
 

113,680.00406.000

113,680.00

631.000

LF  

280.00000

0895 MATERIAL ALLOWANCE Pipe Bike Railing 631.000

-406.000

49,988.25225.000

-90,201.02LF  

222.17000
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PCN: 18367-BID    ESTIMATE RUN 06/02/2016

PROJECT: IM0252-414                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:38:18

CUMULATIVE
AMOUNT

CAT NO0300 0300 Structure  I-17-QA 

0900 *Waterproofing (Membrane) 856.000

0.000

515-00120  
 

12,840.00856.000

0.00

856.000

SY  

15.00000

0905 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

413.000

SY  

20.00000

0910 Bridge Compression Joint Sealer 32.000

0.000

518-00000  
 

14,400.0032.000

0.00

52.000

LF  

450.00000

0915 *Concrete Class D (Bridge) 776.000

0.000

601-03040  
 

558,720.00776.000

0.00

776.000

CY  

720.00000

0915 MATERIAL ALLOWANCE Conc, CL D 0.000

0.000

0.000.000

0.00CY  

200.00000

0917 F/A Concrete Heating Equipment 11,875.360

0.000

700-70034  
 

11,875.3611,875.360

0.00

11,875.360

F A 

1.00000

0920 *Structural Concrete Coating 330.000

881.000

601-40300  
 

10,899.001,211.000

7,929.00

1,563.000

SY  

9.00000

0925 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

125.000

SY  

9.00000

0930 *Reinforcing Steel (Epoxy Coated) 136,350.000

0.000

602-00020  
 

122,715.00136,350.000

0.00

136,350.000

LB  

0.90000

0935 *Bridge Rail Type 7 482.000

65.000

606-10700  
 

31,179.00547.000

3,705.00

619.000

LF  

57.00000

0940 *1 Inch Electrical Conduit (Plastic) 345.000

0.000

613-01100  
 

1,725.00345.000

0.00

345.000

LF  

5.00000
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PCN: 18367-BID    ESTIMATE RUN 06/02/2016

PROJECT: IM0252-414                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:38:18

CUMULATIVE
AMOUNT

CAT NO0300 0300 Structure  I-17-QA 

0945 *Precast Concrete U Girder (U60)(Pre-Tensioned) 651.000

0.000

618-10060  
 

318,990.00651.000

0.00

651.000

LF  

490.00000

0945 MATERIAL ALLOWANCE Prestress Girder 0.000

0.000

0.000.000

0.00LF  

334.77000

0945 MATERIAL ALLOWANCE Prestress Girder 0.000

0.000

0.000.000

0.00LF  

334.77000

CAT 1,592,452.4135,832.981,646,980.36CURRENT AMT0300 $ $ $

CAT NO0301 0301 Structure  I-17-QB 

0950 Removal of Slope and Ditch Paving 466.000

0.000

202-00026  
 

3,262.00466.000

0.00

466.000

SY  

7.00000

0955 Structure Excavation 19.000

0.000

206-00000  
 

142.5019.000

0.00

19.000

CY  

7.50000

0960 Structure Backfill (Class 2) 0.000

14.000

206-00200  
 

560.0014.000

560.00

14.000

CY  

40.00000

0965 *Shoring (Area 1) 1.000

0.000

206-01781  
 

50,000.001.000

0.00

1.000

L S 

50,000.00000

0970 *Shoring (Area 2) 1.000

0.000

206-01782  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0975 *Hot Mix Asphalt (Grading SX) (100) (PG 70-28) 121.450

0.000

403-34861  
 

13,359.50121.450

0.00

187.000

TON 

110.00000

0980 Pile Tip 18.000

0.000

502-00460  
 

2,340.0018.000

0.00

18.000

EACH

130.00000
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PCN: 18367-BID    ESTIMATE RUN 06/02/2016

PROJECT: IM0252-414                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:38:18

CUMULATIVE
AMOUNT

CAT NO0301 0301 Structure  I-17-QB 

0985 Steel Piling (HP 12x74) 1,131.000

0.000

502-11274  
 

67,860.001,131.000

0.00

1,139.000

LF  

60.00000

0990 *Drilled Caisson (48 Inch) 124.000

0.000

503-00048  
 

54,560.00124.000

0.00

124.000

LF  

440.00000

0995 Pedestrian Railing (Steel)(Special) 340.000

22.000

514-00201  
 

101,360.00362.000

6,160.00

633.000

LF  

280.00000

0995 MATERIAL ALLOWANCE Pipe Bike Railing 270.000

-22.000

55,098.16248.000

-4,887.74LF  

222.17000

1000 *Waterproofing (Membrane) 1,185.000

0.000

515-00120  
 

17,775.001,185.000

0.00

1,185.000

SY  

15.00000

1005 Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

25.000

LF  

450.00000

1010 *Concrete Class D (Bridge) 613.000

0.000

601-03040  
 

441,360.00613.000

0.00

613.000

CY  

720.00000

1010 MATERIAL ALLOWANCE Conc, CL D 0.000

0.000

0.000.000

0.00CY  

200.00000

1010 MATERIAL ALLOWANCE Conc, CL D 0.000

0.000

0.000.000

0.00CY  

200.00000

1015 *Structural Concrete Coating 122.000

1,089.000

601-40300  
 

10,899.001,211.000

9,801.00

1,535.000

SY  

9.00000

1020 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

123.000

SY  

9.00000
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PCN: 18367-BID    ESTIMATE RUN 06/02/2016

PROJECT: IM0252-414                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:38:18

CUMULATIVE
AMOUNT

CAT NO0301 0301 Structure  I-17-QB 

1025 *Reinforcing Steel (Epoxy Coated) 126,150.000

0.000

602-00020  
 

113,535.00126,150.000

0.00

126,150.000

LB  

0.90000

1030 *Bridge Rail Type 7 469.000

0.000

606-10700  
 

26,733.00469.000

0.00

616.000

LF  

57.00000

1035 *1 Inch Electrical Conduit (Plastic) 456.000

0.000

613-01100  
 

2,280.00456.000

0.00

456.000

LF  

5.00000

1040 *Precast Concrete U Girder (U60)(Pre-Tensioned) 651.000

0.000

618-10060  
 

318,990.00651.000

0.00

651.000

LF  

490.00000

1040 MATERIAL ALLOWANCE Prestress Box Girder 0.000

0.000

0.000.000

0.00LF  

334.77000

1040 MATERIAL ALLOWANCE Prestress Box Girder 0.000

0.000

0.000.000

0.00LF  

334.77000

1045 Concrete Barrier (Temporary) 209.700

0.000

630-80370  
 

4,823.10209.700

0.00

233.000

LF  

23.00000

CAT 1,299,937.2611,633.261,352,597.50CURRENT AMT0301 $ $ $

CAT NO0302 0302 Structure Walls 

1050 Structure Excavation 8,995.000

0.000

206-00000  
 

67,462.508,995.000

0.00

8,995.000

CY  

7.50000

1055 Structure Backfill (Class 1) 7,310.000

935.000

206-00100  
 

329,800.008,245.000

37,400.00

8,245.000

CY  

40.00000

1060 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

140.000

CY  

40.00000
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PCN: 18367-BID    ESTIMATE RUN 06/02/2016

PROJECT: IM0252-414                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:38:18

CUMULATIVE
AMOUNT

CAT NO0302 0302 Structure Walls 

1065 Mechanical Reinforcement of Soil 7,310.000

935.000

206-00360  
 

123,675.008,245.000

14,025.00

8,245.000

CY  

15.00000

1065 MATERIAL ALLOWANCE Reinforcement Geotex 935.000

-935.000

0.000.000

-1,122.00CY  

1.20000

1070 Geomembrane 1,760.000

0.000

420-00000  
 

24,640.001,760.000

0.00

2,300.000

SY  

14.00000

1075 Wire Mesh Facing 8,723.000

2,277.000

504-05000  
 

165,000.0011,000.000

34,155.00

11,000.000

SF  

15.00000

1075 MATERIAL ALLOWANCE No Test Required 2,122.000

-2,122.000

0.000.000

-17,782.36SF  

8.38000

1080 Concrete Class D (Wall) 665.300

239.200

601-03050  
 

759,780.00904.500

200,928.00

923.000

CY  

840.00000

1082 Added Item (Dollar)/ Price Reduction Concrete Class D 
(Wall)

-739.200

0.000

900-00006  
 

-739.20-739.200

0.00

0.000

DOL 

1.00000

1085 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

687.000

SY  

9.00000

1090 *Structural Concrete Stain 0.000

448.000

601-40400  
 

4,032.00448.000

4,032.00

1,496.000

SY  

9.00000

1095 *Reinforcing Steel (Epoxy Coated) 77,731.000

7,793.000

602-00020  
 

76,971.6085,524.000

7,013.70

87,490.000

LB  

0.90000

1100 6 Inch Perforated Pipe Underdrain 500.000

0.000

605-00060  
 

15,000.00500.000

0.00

500.000

LF  

30.00000
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PCN: 18367-BID    ESTIMATE RUN 06/02/2016

PROJECT: IM0252-414                    ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:38:18

CUMULATIVE
AMOUNT

CAT NO0302 0302 Structure Walls 

1105 Subsurface Drain Outlet 170.000

0.000

605-84000  
 

5,950.00170.000

0.00

170.000

LF  

35.00000

1110 *Bridge Rail Type 7 305.000

0.000

606-10700  
 

17,385.00305.000

0.00

305.000

LF  

57.00000

1115 *1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

270.000

LF  

5.00000

CAT 1,588,956.90278,649.341,637,130.50CURRENT AMT0302 $ $ $

CAT NO0400 0400 Construction Engineering Bid Items 

1120 Field Office (Special) 1.000

0.000

620-00005  
 

102,200.001.000

0.00

1.000

EACH

102,200.00000

1125 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

26,800.001.000

0.00

1.000

EACH

26,800.00000

1130 Sanitary Facility 2.000

0.000

620-00020  
 

3,800.002.000

0.00

2.000

EACH

1,900.00000

CAT 132,800.000.00132,800.00CURRENT AMT0400 $ $ $

$10,303,767.83506,330.95$11,995,493.32$CURRENT AMTPROJECT TOTAL


